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L.
INTRODUCTION
The City Attorney is issuing this 17" Interim Report to provide evidence to
inform the City Council and interested parties about the details related to the construction
of a 180 foot building called Sunroad Centrum 12, which the Federal Aviation
Administration has determined is a hazard to air navigation due to its close proximity to
Montgomery Field. The Report will also provide information about Sunroad’s role in the
SDG&E Substation relocation project, which to-date has resulted in the failure to move
the facility, posing health and safety issues to the surrounding residential area.'
The report will illustrate that during the planning, permitting and construction
stages of the Centrum 12 project:
e Sunroad originally applied for the 180-foot building which was rejected by the
Federal Aviation Administration (“FAA”);
¢ Sunroad then applied for a 160-foot project which was approved by the FAA;
e The City of San Diego’s Development Services Department approved a building
permit following the FAA’s approval for the 160-foot building;
e After receiving the building permit, Sunroad reapplied for the 180-foot project,
which was again rejected by the FAA;
e The FAA and California Department of Transportation (“‘CalTrans”) issued
numerous requests that Sunroad comply with the established 160- height limit;

e The City issued a “Stop Work Notice” to Sunroad;

' This report is based upon public record documents released by the Development Services Department of
the City of San Diego and Deputy Chief of Land Use and Economic Development James T. Waring. See
29 January 2007 e-mail from Marcela Escobar-Eck, Exhibit 1.



The San Diego City Attorney’s Office filed a lawsuit asking the court to order the
removal of that portion of the building in violation of the 160-foot height limit;
The City’s Development Services Department (“DSD”), without the knowledge
of the City Attorney’s Office, met with representatives of Sunroad Enterprises and
amended the Stop Work Notice to allow construction on the roof of the 180-foot

building.

The City Attorney believes that all work on the Sunroad Centrum 12 project above 160-

feet should be stopped immediately and the building should be taken down to 160-feet to

bring the structure in compliance with applicable federal and state code.

The second section of this report will detail Sunroad’s attempt to relieve its

responsibility to relocate a San Diego Gas & Electric (SDG&E) substation. The report

will provide evidence to illustrate:

Sunroad attempted to persuade the City to relieve the company from its obligation
to relocate a SDG&E electrical substation from a residential to an area
neighboring the Centrum 12 building;

Sunroad sought to build a parking lot for the Centrum 12 building in the footprint
specified for the SDG&E electrical substation;

This marks a substantial change to the original development agreement;

The current proximity of the current SDG&E electric substation will be
dangerously close to planned residential development, putting both the City and

future residents at risk.



This report will address the underlying facts supporting the city’s efforts to meet
the concerns of the California Department of Transportation so as not to enable “the
developer to violate State law” and so as to avoid a “disregard [of] public safety.”2

This report will also demonstrate that no satisfactory explanation has been
provided for the finding by the Development Services Department that the Centrum 12
office building was in substantial conformance with the previously issued environmental
documents.’

This report will also discuss the need for the city to ensure the relocation of the
SDG&E substation in order to protect the public safety of those anticipated to reside in
the proposed Sunroad residential development.

IL.
BACKGROUND

General Dynamics, a military contractor, formerly operated an industrial facility
on a 242-acre parcel of land neighboring Montgomery Field airport. The company, which
employed as many as 7,000 employees at the Kearny Mesa site, closed the facility and
began working on plans to develop the land for commercial, industrial and residential
construction.

On 2 December 1997, the San Diego City Council approved a plan submitted by
General Dynamics to develop a high-density, mixed-use retail, commercial and industrial

business paurk.4 Specifically, a plan was approved to construct a series of complexes to

% 19 January 2007 Department of Transportation Letter from Jeff R. Brown to James T. Waring, with
copies to Mayor Jerry Sanders and City Attorney Michael J. Aguirre, Exhibit 39.

? See 10 October 1997 New Century Center Environmental Impact Report LDR No. 96-0165, SCH No.
96031091, pages 1, 4.6-1 to 4.6-8, and 4.6-12, Exhibit 77.

* Minutes of the 2 December 1997 meeting of the San Diego City Council. (Exhibit 2)



include apartments or condominiums, retail stores, office buildings, and industrial or
manufacturing centers. The project, called the New Century Center, essentially split the
parcel into two parts. The project designated the western 85 acres for up to 1.4 million
square feet of retail, entertainment and commercial land uses. The eastern 158 acres of
the property was zoned to permit the construction of up to 3 million square feet of
industrial and business park land uses.’ The project, as approved, also included plans for
roadways, public amenities, the retention of seven acres for Missile Park and an
additional four acres for a vernal pool conservation area.

In 1998, General Dynamics sold the New Century project to LNR Kearny Mesa
Inc., a subsidiary of Lennar Partners.

LNR Kearny Mesa proposed a series of changes to the project, which was then
titled “San Diego Spectrum.” The change to the project opened up the potential for
increased multi-residential housing on the project site. Specifically, the zoning maps were
changed to permit the construction of 448 units of multi-residential housing and another
550 units in a separate portion of the project, bringing the total number of residential
units to 998. These changes were approved by the City on 3 October 2000.°

As a result of the housing crisis in the City of San Diego,’ the City encouraged the
development of more affordable housing at the San Diego Spectrum project.

In December of 2000, Sunroad purchased 40 acres of property from Lennar.®

Sunroad Centrum Partners submitted an application in February 2001 to build 570

> Minutes of the 2 December 1997 meeting of the San Diego City Council. (Exhibit 2)
% Minutes of the 3 October 2000 meeting of the San Diego City Council. (Exhibit 3)

7 Branscomb, Leslie Wolf; “San Diego lags U.S. in home ownership”; San Diego Union-Tribune; 23 May
2001. (Exhibit 4)



additional housing units.’ According to the proposal, the increased dwelling units
required Sunroad to provide 3.42 acres of land for park space and fund its design and
construction. The City Council approved the changes on 29 January 2002.

Sunroad submitted another series of proposed changes to what was now called the
Sunroad Centrum project late in 2002 to increase residential component by another 570
units. The proposal included a component that would require Sunroad to increase the
amount of affordable housing units from 10 percent of 570 units, to 20 percent.10
Sunroad’s proposal to increase the residential component of the overall development was
forwarded directly to the Mayor’s office on 24 and 25 January 2002."" The proposal was
approved at the 12 November 2002 meeting of the City Council by a vote of 8-t0-0."

Two years later, at the 10 February 2004 meeting of the San Diego City Council,
then Mayor Dick Murphy announced that the leadership of Sunroad Enterprises pledged a
donation of $1 million to the City for the purchase of a helicopter for San Diego’s
Regional Fire and Rescue Helicopter Pro gram.13 According to the Sunroad Foundation,

“Over the next five years, for every car sold at Toyota Chula Vista, Pacific Honda,

¥ Potter, Matt. “Breaking Stories: Aaron’s Gold.” San Diego Reader. 1 February 2007. (Exhibit 5)

® 23 January 2002. City of San Diego Manager’s Report No. 02—19. Subject: “Sunroad at San Diego
Spectrum — Initiation of a Development Agreement Amendments. Council District 6. Process Five.”
(Exhibit 6)

126 November 2002. City of San Diego Manager’s Report No. 02-257. Subject: “Sunroad at San Diego
Spectrum — Amendments to the Progress Guide and General Plan; Kearny Mesa Community Plan; new
Century Center Master Plan, Development Standards, and Design Manual; Amendments to the General
Dynamics Development Agreement; and a Rezone. Council District 6. Process 5.” (Exhibit 7)

""" See 24 January 2002 and 25 January 2002 letters from Sunroad attorney Paul Robinson to Mayor’s
office, Exhibits 8 and 9.

"2 Minutes of the 12 November 2002 meeting of the San Diego City Council. The meeting minutes reflect
that Council member Scott Peters was absent for the vote on the Sunroad proposal. (Exhibit 10)

" Minutes of the 10 February 2004 meeting of the San Diego City Council. (Exhibit 11)



Kearny Mesa Ford, Scion Chula Vista, Kearny Mesa Infiniti, Kearny Mesa Subaru,
Kearny Mesa Hyundai, Kearny Mesa Kia and Toyota California, every boat slip rented at
Sunroad Resort Marin and every round of golf sold at Maderas Golf Club, Sunroad will
make a donation to the fund.”'* A condition of the donation was that the side of the
helicopter would have a logo reading “Sunroad Enterprises.”

Meanwhile, the Sunroad Centrum construction project continued to move through
the City’s planning process. On 23 January 2006, Deputy City Engineer Lee Hennes sent
a memorandum to the City Clerk, Elizabeth Maland, stating that the project had been
approved. The memo stated:

The City Engineer has examined and states that he can make the necessary

findings to approve the final map ‘Sunroad B — Promenade...Specifically,

the City Engineer has caused the map to be examined and has made the

following findings:

(1) The map substantially conforms to the approved tentative map, and

any approved alterations thereof and any conditions of approval
imposed with said tentative map.

(2) The map complies with the provisions of the Subdivision Map Act and

any local ordinances applicable at the time of approval of the tentative
map.

(3) The map is technically correct."

The maps included with the memorandum outline the lot sizes and the easements
required for public amenities such as electrical work and lighting. The final zoning map
was approved by the San Diego City Council on 6 February 2006.'

Something, however, went wrong in the planning and development process that

led to construction of a 180-foot building that has been deemed a hazard by the FAA and

' Sunroad Foundation announcement. Source: www.sunroadfoundation.org/index.htm. (Exhibit 12)

' 23 January 2006 memorandum from Lee Hennes, deputy city engineer, to Elizabeth Maland, city clerk.
Subject “Approval of the final map ‘Sunroad B — Promenade” (Exhibit 13)

'® Minutes of the 6 February 2006 meeting of the San Diego City Council. (Exhibit 14)



a threat to the safety of pilots. This report will detail how representatives of the City of
San Diego repeatedly ignored warnings that the building was too high and did not heed
warnings from State and Federal oversight agencies that the building was a “hazard” to
the safety of pilots.
III.
CENTRUM 12

Sunroad officials had been made aware of the FAA concerns about the height of
the Centrum 12 building directly by the FAA by 3 April 2006. Centrum 12 architect Dan
Munch, on 3 April 2006, forwarded an e-mail to Sunroad officials explaining that FAA
Obstruction Evaluator Karen McDonald would be making an “obstruction evaluation” of
the Centrum 12 building."” The 3 April 2006 e-mail and related response from a Sunroad
official provided as follows:

From: Dan Munch

Sent: Monday, April 03, 2006 1:20 PM

To: Dan Feldman; Tom Story; Craig Bachmann
Subject: Centrum, FAA Obstruction Evaluation

All-

I spoke with John Cruz this morning and asked him if Centrum was
reviewed and approved by the airport authority or FAA. Apparently, no
such review took place. In speaking with Jeannette Temple briefly, he
stated that if such a review was necessary, they would have caught it soon
after we submitted. He didn’t know why the FAA would be getting
involved this late in the game, and requested I try to find out what
triggered their review.

I then spoke with Karen McDonald with the FAA Obstruction Evaluation
Dept. She explained that this process started a couple weeks ago when a
letter from a “concerned citizen” crossed her desk, inquiring as to whether
the project they read about in the newspaper had been reviewed for its
impact on the circling procedures for Montgomery. ***

73 April 2006 Dan Much to Feldman, Story e-mail regarding Centrum, FAA Obstruction Evaluation,
(cc’s and e-mail addresses omitted), Exhibit 15.



So even though the building doesn’t meet the standard criteria triggering
FAA review, they have requested we submit the project so that they can
issue an official “airspace determination” in order to appease Joe
Citizen.'®

A Sunroad official responded to Mr. Munch and asked whether there had been a
determination made about whether the Centrum 12 building was consistent with the
City’s comprehensive land use plan:

From: Tom Story

To: Dan Munch; Dan Feldman

Sent: Monday April 03, 2006 at 1:36 PM

Subject: RE: Centrum, FAA Obstruction Evaluation

Dan,

That isn’t the question I wanted you to ask. Did you ask the question I

suggested earlier, i.e. a CLUP consistency determination? Pls find out."

On 5 April 2006 Sunroad filed a notice with the FAA requesting approval of the
Centrum 12 building at 180 feet.”

On 24 April 2006 the FAA issued a Presumed Hazard letter because the 180-foot
height of the Centrum 12 building would have “an adverse impact on the published
circling instrument flight procedures utilized at Montgomery Field.”*' The 24 April 2006

FAA letter advised that the “maximum acceptable height of the structure at this site is

160 feet above the ground.”** After the 24 April 2006 FAA notice that the Centrum 12

'8 3 April 2006 Dan Much to Feldman, Story e-mail regarding Centrum, FAA Obstruction Evaluation,
(cc’s and e-mail addresses omitted), Exhibit 15.

' 3 April 2006 1:36 PM Tom Story e-mail to Dan Munch, Exhibit 15
2020 June 2006 e-mail from FAA Hazard Evaluator Karen McDonald, Exhibit 16.

224 April 2006 FAA Notice of Presumed Hazard, Exhibit 17; 20 June 2006 e-mail from FAA Hazard
Evaluator Karen McDonald, Exhibit 16

22 20 June 2006 e-mail from FAA Hazard Evaluator Karen McDonald, Exhibit 16.



office building was a presumed hazard Sunroad executives continued to construct the
building.

On 19 June 2006 San Diego City Planning Department employee Tait Galloway
informed senior officials in the City’s Development Services Department of the FAA’s
significant issues regarding the Centrum 12 office building:

From: Tait Galloway

To: Halbert, Gary; Broughton, Kelly

Date: 6/19/2006 12:30 PM

Subject: FAA Issue w/Sunroads Centrum 12 (PTS 64541)

Halbert, Gary; Broughton, Kelly

In response to the voicemail that Kelly forwarded to me concerning the
FAA, the FAA has a significant issue with Sunroads Centrum 12 project
in Kearny Mesa concerning the building’s height.

The proposed project is a 12 story (180 ft) 306,000 sq. ft. office building.
It appears that the project is currently in SCR (PTS 64541) and a building
permit is being inspected (PTS 84081).

The FAA wants the building height reduced to 160 ft as stated in a letter to
the project applicant. Also, the FAA has requested to me that the other
proposed projects near this project to be submitted to the FAA.

This proposed project would affect flight operations at Montgomery and
affect the City’s ability to receive future FAA funding for Montgomery.*

The FAA again notified a Sunroad representative on 20 June 2006 of the problem
and warned that the FAA would be in a position to issue a Determination of Hazard:

Subsequent to the issuance of our letter, it has come to the attention of the
FAA that this building is under construction. After the 60 days has elapsed
from April 24, 2006, with no resolution of the issue, our office will be in a
position to issue a Determination of Hazard to Air Navigation for any
height greater than 160 feet above the ground for this aeronautical study
2006-AWP-1638-OE.**

19 June 2006 memorandum from Tait Galloway to Gary Halbert and Kelly Broughton Re: FAA Issue
w/Sunroads Centrum 12, Exhibit 18.

2% 20 June 2006 e-mail from FAA Hazard Evaluator Karen McDonald, Exhibit 16.



Also on 20 June 2006, Sunroad agreed to the 160 foot height limit. Sunroad,
through its Director of Construction Operations, Craig Bachmann, represented to the
Federal Aviation Administration that: “[W]e agree to the 160 foot height specified in
your letter of April 24, 2006 which stated that we and the FAA needed to reach a
resolution not later than 60 days from the date of your letter.”® On 22 June 2006 George
Williams, Sunroad’s sponsor representative, filed a Form 7460-1 notifying the FAA that
the Centrum 12 building would have a “maximum height of 160.” ** On 27 June 2006
the FAA issued a Determination of No Hazard to Air Navigation letter to Sunroad based
upon a maximum height of 160 feet.”’

Sunroad then filed a Supplemental Notice through Sunroad representative George
Williams on 26 July 2006 that the Centrum 12 building structure height was 180 feet.”®

On 11 August 2006 the FAA issued a Determination of Hazard letter to Sunroad
in response to Sunroad’s 26 July 2006 filing and after FAA officials learned that Sunroad
had gone above the 160-foot limit:

The FAA attempted to negotiate with the sponsor to reduce the height of

the structure. The original first filing by the sponsor at the same location

and height was issued a presumed hazard negotiation letter advising the

sponsor of the aeronautical instrument procedure impacts. The sponsor

responded with a second filing lowering the structure height to the

required acceptable height. The second filing was issued a determination

of no hazard. This third filing increased the structure height to the original

height of the first filing. The sponsor stated the refusal to lower the
structure height was dictated by land availability and location. The

20 June 2006 letter from Craig Bachmann Director of Construction Operations to Federal Aviation
Administration Air Traffic Division, Exhibit 19.

%622 June 2006 FAA Form 7460-1 filing by Sunroad, Exhibit 20.
*7 27 June 2006 FAA Determination of No Hazard to Air Navigation letter issued to Sunroad, Exhibit 21.

% 26 July 2006 Supplemental Notice from George Williams on behalf of Sunroad for the Centrum 12
building, Exhibit 22.
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sponsor’s representative advised the FAA by submission of FAA 7460-2,
that the structure had reached its greatest height on the same day as the
third filing.

Therefore, it is determined that the structure has a substantial adverse

effect on the safe and efficient utilization of the navigable airspace by

aircraft and is a hazard to air navigation. 29

Sunroad attorneys argued that the Centrum 12 office building at 180 feet was not
a public nuisance in correspondence to the City.3 % The California Department of
Transportation was not persuaded:

Thank you for your letter of September 18, 2006, regarding the violation

of California Public Utilities Code (PUC) section 21659 by the

construction of the Sunroad Centrum 1 Building near Montgomery Field

airport. Unfortunately, your letter does not answer the concerns of the

California Department of Transportation (Department), Division of

Aeronautics.

The position stated in our letter of September 14, 2006 to Sunroad

Enterprises remains the same. The construction of the Sunroad Centrum

Building is a violation of PUC Section 21659(a)31

At the direction of the San Diego City Attorney, City officials were advised on 19
October 2006 that the City had a duty to prevent public nuisances involving threats to
public safety in and around airports. After non-compliance by Sunroad, the City
Attorney’s Office issued a letter to James. T. Waring advising that work on the building
be stopped. The letter stated:

Under California Government Code section 50485.2, the City has a duty

to prevent the creation of any hazard to air navigation using the police

powers of the City. California Government Code section 504485.2 reads
in relevant part:

* 11 August 2006 FAA Determination of Hazard to Air Navigation letter issued to Sunroad, Exhibit 23.

0 See letters from Sunroad attorneys of 18 September 2006, 3 October 2006, 26 October 2006 (with e-mail
to City officials), 28 November 2006, Exhibits 24, 25, 26 and 27.

' 29 September 2006 California Department of Transportation letter to Sunroad attorney Barbara
Lichman, Exhibit 28.
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It is hereby found that an airport hazard endangers the lives and property
of users of the airport and of occupants of land in the vicinity and also, if
of the obstruction type, in effect reduces the size of the area available for
the landing, taking off and maneuvering of the aircraft ... it is therefore
necessary in the interest of the public health, public safety, and general
welfare that the creation or establishment of airport hazards be prevented
by appropriate exercise of the police power....*>

The City’s Development Services Department issued a Stop Work Notice eight
days after the 19 October 2006 memorandum from the City Attorney to City officials in
charge of the Development Services Depalrtment.3 * The Stop Work Notice, issued on 27
October 2006, applied to the top 17 feet of the Sunroad Centrum 12 building (Centrum 12
Stop Work Notice)* and was based upon the FAA Determination of Hazard:

This is a stop work notice regarding the top seventeen feet of this

structure. No work is to be done in this section of the structure until

authorized by the department. FAA regulation must be clarified prior to

continuing construction of the structure previously mentioned above.*

Furthermore on 25 October 2006, the Department of Transportation sent a letter
to the City Attorney’s Office confirming its “prior position requesting that the City take
action regarding the subject construction which violates both State law and federal

recommendations.*®”

The letter by Gary Cathey, Chief of Airports, stated:
Finally, for informational purposes, please note that on October 3, 2006,
Sunroad Enterprises did respond stating that it would be applying for a
permit pursuant to Public Utilities Code, Section 21659. Sunroad also
requested additional information from the State. On October 13, 2006, the

219 October 2006 San Diego City Attorney letter to Jim Waring, Exhibit 29; Government Code §50485.2
Exhibit 30.

27 October 2006 City of San Diego Development Service Notice to Stop Work, Exhibit 31.
27 October 2006 City of San Diego Development Service Notice to Stop Work, Exhibit 31.
27 October 2006 City of San Diego Development Service Notice to Stop Work, Exhibit 31.
3625 October 2006 letter from Gary Cathey, Chief, Office of Airports, Department of Transportation,

Exhibit 32.

12



State supplied the requested information. As of now, the Sunroad
Enterprises has failed to apply for a permit pursuant to Public Utilities
Code, Section 21659.

On 14 November 2006 Sunroad Vice President for Development Tom Story
appeared before the City of San Diego Airports Advisory Committee at the Montgomery
Field Airport Lobby. During this meeting, according to the meeting minutes, Mr. Story
admitted Sunroad had decided to not amend the building plans for the Centrum 12
building to the 160-foot height, as represented to the FAA, “out of financial
consideration:”

Tom Story, Vice President for Development of Sunroad Enterprises, said

that when it became known that 180 feet was going to be a hazard, they

considered stopping at 160 feet but they would have had to redraw the

plans. They decided not to amend the plans out of financial consideration.

Sunroad’s rights are fully vested. He believes the hazard is mitigated

through the NOTAM and by raising the approach minimums. Mr. Story

stated that the project was in full compliance with the City requirements.
(emphasis added)37

On 21 November 2006, Sunroad Vice President for Development, Tom Story,
issued a letter to Ms. Escobar-Eck which requested authorization from Development
Services “to complete the roof” in order “to protect the existing and in-progress
construction work and materials that are being installed in the lower 60 feet of the

building to avoid further delay of our project.”*

7 14 November 2006 City of San Diego Airports Advisory Committee Minutes Montgomery Field Airport
Lobby, Exhibit 33.

3 21 November 2006 letter from Sunroad Vice President, Development. Exhibit 34.

13



On 1 December 2006 the San Diego City Attorney informed the City official in
charge of the Development Services Department that he should “make no change” to the
Stop Work order that would in any way weaken it.

On 15 December 2006 the Centrum 12 Stop Work Notice was expanded to
include the top 20 feet.

On 15 December 2006 the City Attorney, on behalf of the People of the State of
California and the City of San Diego, filed a complaint to abate the public nuisance
caused by the Centrum 12 building hazard."!

Just days after the City Attorney took legal action against Sunroad; Ms. Escobar-
Eck modified the Stop Work Notice to allow work on the top floors to continue. Ms.
Escobar-Eck issued a 21 December 2006 letter which purportedly allowed some work on
the building to continue “above the level specified in the notice.”*

On 19 January 2007, California Department of Transportation Aviation Safety
officer Jeff R. Brown notified San Diego City officials that the failure of City officials to
enforce a Stop Work Notice directed at the construction of an office building located near
a City operated airport, Montgomery Field, was allowing the developer of the building to
violate state law and posed a danger to public safety:

The California Department of Transportation (Department), Division of

Aeronautics has obtained a copy of the revised Stop Work Notice (Notice)

issued by the City of San Diego (City) on December 13, 2006 for the
Sunroad Centrum 1 (aka Sunroad Centrum 12) building located at 8620

¥ 1 December 2006 City Attorney memorandum to Jim Waring, Exhibit 35.
%13 December 2006 City of San Diego Development Service Notice to Stop Work, Exhibit 36.
*1' 15 December 2006 Complaint to abate nuisance, Exhibit 37.

221 December 2006 letter from San Diego City Development Services Director Marcela Escobar-Eck,
Exhibit 38.
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Spectrum Center Boulevard. We have also reviewed a copy of the
December 21, 2006 letter from Ms. Marcia Escobar-Eck of your
Development Services Department to Sunroad Enterprises (Sunroad)
authorizing construction of the Sunroad Centrum I building above the
level specified in the Notice. The City’s apparent failure to enforce the
Notice, which enables the developer to violate State Law and seems to
disregard public safety, is of great concern to the Department. (emphasis
added)®

Brown’s 19 January 2007 letter was directed at the 21 December 2006 letter from Ms.

Escobar-Eck which purportedly allowed some work on the building to continue “above

the level specified in the notice.”**

Under California Penal Code §373(a) the San Diego City Attorney is charged
with the duty of continuously prosecuting all persons guilty of public nuisances until such
nuisance is abated and removed:

[1]t is hereby made the duty of the ... city attorney of any city the charter

of which imposes the duty upon the city attorney to prosecute state

misdemeanors, to prosecute all persons guilty of violating this section by
continuous prosecutions until the nuisance is abated and removed.*’

Under Penal Code §373(a) every person who maintains, permits, or allows a
public nuisance to exist upon his or her property or premises, after reasonable notice in
writing from a city attorney to remove, discontinue or abate the public nuisance has been

served upon such person, is guilty of a misdemeanor, and shall be punished accordingly;

19 January 2007 Department of Transportation Letter from Jeff R. Brown to James T. Waring, with
copies to Mayor Jerry Sanders and City Attorney Michael J. Aguirre, Exhibit 39; see 9 November 2006
Department of Transportation Letter from Jeff R. Brown to Marcela Escobar Eck [stating “construction of
this structure is a violation of California Public Utilities Code (PUC) Section 21659)], Exhibit 40; also see
14 September 2006 Department of Transportation Letter from Jeff R. Brown to Craig Bachmann (notifying
Sunroad of the need to obtain a permit from the California Department of Transportation in order to go
over 160 feet), Exhibit 41 .

# 21 December 2006 letter from San Diego City Development Services Director Marcela Escobar-Eck,
Exhibit 38.

# California Penal Code §373(a), Exhibit 42; San Diego City Charter § 40.1 imposes the duty on the San
Diego City Attorney to enforce state misdemeanors.
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and the existence of such nuisance for each and every day after the service of such notice

shall be deemed a separate and distinct offense.*

Government Code § 50485.2 provides that the creation or establishment of an
airport hazard is a public nuisance and an injury to the community served by the airport
in question:

It is hereby found that an airport hazard endangers the lives and property
of users of the airport and of occupants off land in its vicinity and also, if
of the obstruction type, in effect reduces the maneuvering of the aircraft,
thus tending to destroy or impair the utility of the airport and the public
investment therein. Accordingly, it is hereby declared:

(a) that the creation or establishment of an airport hazard is a public
nuisance and an injury to the community served by the airport in
question; and

(b) that it is therefore necessary in the interest of the public health, public
safety and general welfare that the creation or establishment of airport
hazards be prevented by appropriate exercise of the police power ....

The 19 January 2007 letter from Safety Officer Brown went on to complain that
by failing to remove the hazard City of San Diego officials were failing to protect their
citizenry:

When the facts of the situation show a developer failed to comply with a
federal notification regulation (Federal Aviation Regulation Part 77.17),
used that violation of federal regulation to obtain local planning and
building approval, knowingly began construction of a building determined
by a federal agency to be a hazard, constructed parts of the building in
violation of State law (PUC Section 21659), and continue to defy State
and local attempts to resolve the situation, the reluctance of the City to

take the necessary steps to protect its citizenry is a mystery. (emphasis
added)”’

4 California Penal Code §373(a), Exhibit 42.

719 January 2007 Department of Transportation Letter from Jeff R. Brown to James T. Waring, with
copies to Mayor Jerry Sanders and City Attorney Michael J. Aguirre, (p. 2), Exhibit 39.
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Public Utilities Code §21659 (a) prohibits any person from constructing a
structure higher than permitted under FAA rules without a permit from the California
State Department of Transportation:

(a) No person shall construct or alter any structure or permit any natural
growth to grow at a height which exceeds the obstruction standards set
forth in the regulations of the Federal Aviation Administration relating to
objects affecting navigable airspace contained in Title 14 of the Code of
Federal Regulations, Part 77, Subpart C, unless a permit allowing the
constrlﬁtion, alteration, or growth is issued by the department. (emphasis
added)

James T. Waring, deputy chief of Land Use and Economic Development for the
City of San Diego, responded to Safety Officer Jeff Brown’s letter on 23 January 2007.
Mr. Waring incorrectly represented that the Centrum 12 building was not in the Airport
Influence Area, when in fact it was within this influence area, based upon a 4 October
2004 action of the San Diego County Airport Authority.49 The Airport Influence Area
for Montgomery Field was amended to include any construction requiring FAA airspace
hazard review:

The Airport Influence Area is also extended to include review of proposed

construction, regardless of its proximity to an airport, when such

construction requires FAA airspace hazard review under Part 77 of the
Federal Aviation Regulation.”

* California Public Utilities Code § 21659, Exhibit 43.

23 January 2007 letter from James T. Waring San Diego City Deputy Chief, Land Use and Economic
Development, Exhibit 44; see Resolution No. 2004-0111 of the Board of the San Diego County Regional
Airport Authority and Airport Land Use Compatibility Plan for Montgomery Field p. 7, Exhibit 45.

%0 Resolution No. 2004-0111 of the Board of the San Diego County Regional Airport Authority and
Airport Land Use Compatibility Plan for Montgomery Field p. 7, Exhibit 45.
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On 31 January 2007 a notice under Penal Code §373(a) was sent by the City of
San Diego to Sunroad.”® On 20 March 2007 a notice directing Sunroad to comply with
the Stop Work Notice was sent by the City of San Diego.52

Iv.
SDG&E SUBSTATION RELOCATION

This section of the report will provide evidence illustrating Sunroad’s attempts to
change a series of approved development agreements to relieve the company of its
responsibility to move an electric substation. This section will also illustrate that the
failure to move the substation and construct residential homes in the planned substation
footprint - which is Sunroad’s goal - would add potential risk to the future residents of
the area.

The Centrum 12 office building was part of a larger development which included
a residential component advanced by the Sunroad companies on the site of the former
General Dynamics’ properties in the Kearny Mesa Community Planning Area in San
Diego. The overall project was described in a 20 April 2007 San Diego Planning
Commission Report (Report No. PC-07-058):

There is a Development Agreement for the site and the New Century

Center Master Plan . . .. The site is designated for Mixed Use

Commercial and Residential development. The original New Century

Center project was approved by the City Council on November 18, 1997,

allowing General Dynamics (the original owner) to develop a high-density

mixed-use retail, commercial and industrial business park on 242-acres
centrally located within the Kearny Mesa Community Plan area. >3

31 See 317 anuary 2007 Notice under Penal Code § 373a to Sunroad, Exhibit 46.

% See 20 March 2007 Notice from City of San Diego to Sunroad to comply with the City of San Diego
Stop Work Notice, Exhibit 47.

>3 See 30 October 1997 1472 form directing that the New Century Center project be calendared for
consideration by the San Diego City Council, Exhibit 48.
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On November 12, 2002, an amendment to the Master Plan was approved
to allow 570 additional residential units on the 33 acre commercial/mixed
use area (Planning Areas ‘1A’ ‘1B’ and ‘2B’) and an eight acre industrial
area (Planning Area ‘3A’) .... This approval brought the total permitted
residential units in the Master Plan area to 1,568. Development of the
additional 570 units will require the provision of a minimum two-acre
park on-site and a shuttle service to serve the uses. Per the City Council’s
action, implementation of the park and shuttle service requirement will be
triggered by the issuance of the 999" building permit.>*

In connection with the 2002 changes in the New Century Center Master Plan a
relocation of a San Diego Gas & Electric (SDG&E) substation™ within the project area
was planned. A dispute has arisen between SDG&E and Sunroad over whether the
substation should be moved and, if so, where and who should pay for the relocation costs.
A 2002 Mitigated Negative Declaration done in conjunction with the 2002 increase in
residential units addressed to the substation relocation:

San Diego Gas & Electric Company Electrical Substation Relocation
The relocation of an existing San Diego Gas & Electric Company
(SDG&E) electrical substation (General Dynamics Substation) to a
planned non-residential portion of the Sunroad Centrum project area is
addressed at the project level of analysis in this environmental document.
The purpose of the relocation is to implement the proposed development
plan, while continuing to provide reliable electrical service to the project
and other existing and future customers within SDG&E’s service area.
(emphasis added)5 6

The dispute over the substation is memorialized in a series of letters and e-mails
among and between SDG&E and Sunroad executives and City officials. On 22 December

2004, SDG&E Land Planner Mark Chomyn wrote Bill Tripp, in the City’s Development

>* 20 April 2007 San Diego Planning Commission Report (Report No. PC-07-058), Exhibit 49.

> A substation is defined as a facility that steps up or steps down the voltage in utility power lines. Voltage
is stepped up where power is sent through long-distance transmission lines. It is stepped down where the
power is to enter local distribution lines, see San Diego Regional Energy Infrastructure Study, (p. C-14),

Exhibit 50.

%% Sunroad Centrum Mitigated Negative Declaration (LDRR NO. 41-0101) 2002, Exhibit 51.
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Services Department, complaining that the actions of the two developers “could
significantly impact the ongoing operation of the substation and/or the ability to relocate
the substation to a more appropriately zoned parcel.” Mr. Chomyn went on to complain
that “previous conditions imposed by the City to accommodate the relocation of the

substation from the Promenade North project have not resulted in the substation

37 Mr. Chomyn closed his letter with this plea:

moving.
SDG&E recommends that the City strongly considers SDG&E’s concerns
if and when the owners of Sunroad B (Promenade North) and Sunroad
Spectrum seek new permits or amendments that would affect either the
ability to relocate the General Dynamics Substation, or compromise its
ongoing operation at the present site.”®

The 22 December 2004 letter from SDG&E prompted a 14 February 2005 reply
from Sunroad’s legal counsel David L. Huard of the Manatt Phelps law firm. Mr. Huard
argued in his 14 February 2005 letter to the City of San Diego that SDG&E’s 22
December 2004 letter was “inaccurate and misleading:”

Unfortunately, the SDG&E correspondence is inaccurate and misleading
in a variety of aspects, in part due to its brief and selected recitation of the
background of this matter. The undersigned was counsel for Sunroad
Centrum Partners (‘Sunroad’) in negotiations with SDG&E arising from a
dispute concerning the potential relocation and expansion of an electric
distribution substation originally designed to serve the General Dynamics
facilities that is referenced in the SDG&E letter of December 22. The
dispute was amicably resolved by the parties. In a letter dated September
30, 2003, SDG&E concluded that any relocation of the substation to
property owned by and to be developed by Sunroad was ‘economically
unviable.” In this letter, counsel for SDG&E stated that ‘SDG&E has
decided not to complete the appraisal process and not to seek to acquire

>7 22 December 2004 letter from SDG&E Land Planner Mark Chomyn to City of San Diego Development
Services, Exhibit 52.

%% 22 December 2004 letter from SDG&E Land Planner Mark Chomyn to City of San Diego Development
Services, Exhibit 52.
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your client’s property’ for the purposes of establishing a new substation
59
site.

Mr. Huard provided additional background information about the project but
emphasized that the project did not provide a specific site to which the substation was to
be relocated:

As is well known, Sunroad Enterprises is in the process of developing an
area variously referred to as the ‘New Century Center,” ‘Spectrum’ or
‘Sunroad Centrum’ which comprises approximately 40 acres of a 240 acre
master plan area. This matter was addressed in a Mitigated Negative
Declaration (‘MND”) dated February 7, 2002. The purpose of the MND
was to support amendments to the City of San Diego General Plan and
Master Plan for the New Century Center. The plan is to ‘increase the
maximum amount of residential development permitted within the portion
of the Master Plan area.” The proposal included the option to relocate a
San Diego Gas & Electric electrical substation to a planned non-residential
portion of the project area. However, the Master Plan neither identified
nor approves a specific site for the relocated substation and expressly
disclaims doing 0.

In the 14 February 2005 letter, Mr. Huard urged the City of San Diego to
disregard SDG&E’s concerns about moving the substation:

Therefore, Sunroad urges the City to either (1) disregard the alleged
‘concerns’ of SDG&E, (2) require that SDG&E proactively submit a
proposal for location of a new substation indicating the need for such
substation, the size and extent of the area to be serviced by said substation,
copies of any filing or evaluation of said substation, and that any such
plans be consistent with the proposals by William Lyons Homes, Inc. now
before the City for consideration, and Sunroad’s previously approved
development plans, and (3) in no event consider relocation of the current
substation to Sunroad’s property.®!

%% 14 February 2005 letter from David L. Huard to Bill Tripp re: SDG&E General Dynamics Substation,
Exhibit 53.

%' 14 February 2005 letter from David L. Huard to Bill Tripp re: SDG&E General Dynamics Substation,
Exhibit 53.

%' 14 February 2005 letter from David L. Huard to Bill Tripp re: SDG&E General Dynamics Substation
(p5), Exhibit 53.
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On 29 January 2002 the San Diego City Council had approved Sunroad’s
proposal to increase residential development on the site. The new proposal would “allow
Sunroad “to develop up to an additional 1,120 dwelling units (550 +570) on Subareas 1A,
2B, and 3A.”%

In a 21 March 2005, e-mail from SDG&E to Development Services Department
SDG&E expressed its concern that the substation be relocated as part of the Centrum 12
office building permit process:

SDG&E attended the March 16, 2005 meeting of the Kearny Mesa
Community Planning Group. In the meeting we learned that Sunroad
Enterprises would be processing a Substantial Conformance review
through the Development Services Department for a proposed 12-story
office building located at the corner of Spectrum Center Blvd. and Kearny
Villa Road.

SDG&E is concerned about Spectrum’s substantial conformance request.
The request replaces the SDG&E Spectrum Substation site, approved as
part of the amendments to the Sunroad Centrum Master Plan (LDR No.
41-0101), and replaces the substation site with a parking area for the
proposed 12-story office building. ***

We don’t believe that a site plan that removes the approved substation site
can be found in substantial conformance to development plan amendments
approved in LDR NO. 41-0101.

The Manatt/Phelps/Phillips letter of February 14, 2005 to Bill Tripp on
behalf of Sunroad Enterprises mentions that SDG&E’s September 30,
2003 letter to Sunroad acknowledged that SDG&E was no longer
interested in the substation site in Sunroad Centrum. That is incorrect;
SDG&E’s letter of September 30, 2003 should not be taken as an
indication that SDG&E is not interested in the substation site approved in
LDR. No. 41-0101.%

6229 January 2002 San Diego City Council Minutes (pp 7-10), Exhibit 54.

6321 March 2005 e-mail from Jeannette Temple to Hamid Bagheri, et al, (including e-mail from SDG&E
Land Planner Mark Chomyn to Jeannette Temple), Exhibit 55; see also related 28 March 2005 SDG&E
letter from Land Planner Mark Chomyn to John Cruz Project San Diego City Development Manager for
Sunroad Centrum 12, Exhibit 56.
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On 21 April 2005 Sunroad attorney Paul Robinson wrote the City of San Diego’s
Centrum 12 project manager John Cruz requesting the City of San Diego disregard the
concerns raised about the substation by SDG&E Land Planner Mark Chomyn:

For the reasons discussed above, we urge you to disregard Mr. Chomyn’s
comments as unfounded and unsupported by the express language of the
Master Plan. The City should consider staying out of this
misunderstanding between Sunroad and SDG&E. Sunroad is becoming
increasingly frustrated with SDG&E’s continued interference in its
proposed development of the Sunroad Centrum project and is prepared to
take all necessary actions to settle this matter once and for all.®

On 4 May 2005, Sunroad followed up its 21 April 2005 letter to John Cruz with a
letter to SDG&E lawyer C. Larry Davis threatening litigation:

Be advised if SDG&E either transmits any further information that is
misleading, inaccurate or incomplete, or is designed to interfere with
Sunroad’s prospective economic advantage in developing the subject
property to any other entity, including but not limited to the City of San
Diego, or if the City of San Diego, who has purview over the development
of the subject property, takes action inconsistent with Sunroad’s economic
advantage based on previous SDG&E communications, Sunroad will,
without any further notice to you, file suit against SDG&E and any
individual in relaying such information and pursue its rights to the fullest
extent of the law.*

On 16 May 2005, Sunroad attorney Paul Robinson again warned the City of San
Diego to stay out of the substation relocation dispute between SDG&E and Sunroad, “We
strongly encourage the City of San Diego to stay out of what has become an increasingly
acrimonious dispute between two private parties.”®® On 19 August 2005, the San Diego

City project manager for Sunroad 12 notified Sunroad that the substation relocation was

%21 April 2005 letter from Sunroad attorney Paul E. Robinson to John Cruz, Exhibit 57.

64 May 2005 letter from Sunroad attorney Manatt, Phelps attorney David L. Huard to C. Larry Davis,
Exhibit 58.

%16 May 2005 letter from Sunroad attorney Paul Robinson to Ms. S. Gail Goldberg San Diego City
Planning Director, Exhibit 59.
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still a live issue and that Sunroad’s proposed Centrum 12 development was not in
conformance with the underlying planning document requirements:

As of this writing, the relocation of the SDG&E substation remains an

unresolved issue. A meeting between City staff, Sunroad, and Lyon is

scheduled for September 5, 2005. After this meeting, City staff will have a

recommendation on this project. As a reminder, the proposed project does

not conform to the New Century Center Master Plan #96-0165 and the

related Volumes 1, 2, &3. In addition, this project is not consistent with

Mitigated Negative Declaration (MND) LDR No. 41-0101.”

On 4 November 2005, staff at the City’s Development Services Department had
decided to request Sunroad to provide a complete vision of their entire development
(residential and office) with the hope that by “requesting a complete vision of their
proposal [it] may be the impetus necessary for Sunroad to submit a solution to the
SDG&E substation dilemma.”®® On 6 December 2005 , Sunroad lobbyist Steve Laub sent
an e-mail to San Diego City Development Services representatives Jeannette Temple and
John Cruz memorializing what “we need to submit in order to obtain approval of the SCR
(substantial conformance review) for the Sunroad Centrum Office Building in
Spectrum.”69 Amongst the items listed was a requirement that “relocation envelope” for
the SDG&E substation be identified:

Show ‘Alternative Potential Relocation Envelope’ for SDGE substation

along Lightwave Avenue that is not encumbered by future office buildings

or the new driveway. This would not be a commitment by City or Sunroad
as to the ultimate resolution of the question of relocating the substation,

%719 August 2005 letter from San Diego City Centrum 12 project manager John Cruz, Exhibit 60.

%8 4 November 2005 e-mail from John Cruz to City of San Diego officials working on the Sunroad
projects, Exhibit 61.

% 6 December 2005 e-mail from Sunroad Lobbyist Steve Laub to Jeannette Temple and John Cruz, Exhibit
62.
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but will be included at this time to illustrate that the current project will
not preclude the relocation to this area if that is later decided.”

By 6 April 2006, San Diego City Deputy Chief for Land Use and Economic
Development Jim T. Waring became involved in the substation relocation dispute. On
that date Joe Zulauf Project Manager for Electric Transmission Project Management at
SDG&E sent an e-mail to San Diego City Development Services official Gary Halbert
asking whether Mr. Halbert had “already sent the letter you discussed to Sunroad.””" Mr.
Halbert responded by e-mail and informed Mr. Zulauf that a “draft of the letter” had been
sent to Mr. Waring and that Mr. Waring was “making some edits.” Mr. Halbert promised
to send Mr. Zulauf a copy of the City’s letter to Sunroad late the following week.’?

On 17 April 2006 (3:08 pm) Mr. Waring sent an e-mail to Sunroad principal
Aaron Feldman memorializing a “brief conversation” the preceding Friday and
expressing a willingness to meet with Mr. Feldman about the “substation issue.” Mr.
Waring’s e-mail also postponed the City’s letter to Sunroad that Gary Halbert promised
would be sent to SDG&E’s Zulauf:

This is the follow-up to our brief conversation of last Friday. Gary and I

will be pleased to meet and discuss the substation issue before sending the

letter I mentioned. Since this issue also involves Sempra, I suggest we

have someone from Sempra attend. Let’s plan in this meeting to either

resolve the issue to everyone’s satisfaction or, failing that, clearly identify

the area of disagreement. By having all the interested parties present, we
can maximize the chances of a positive outcome.”

0 6 December 2005 e-mail from Sunroad Lobbyist Steve Laub to Jeannette Temple and John Cruz, Exhibit
62.

"6 April 2006 e-mail from SDG&E Project Manager for Electric Transmission Project Manager Joe
Zulauf to Gary Halbert, Exhibit 63.

6 April 2006 e-mail from SDG&E Project Manager for Electric Transmission Project Manager Joe
Zulauf to Gary Halbert, Exhibit 63.

17 April 2006 e-mail from City of San Diego Deputy Chief James T. Waring to Aaron Feldman, Exhibit
64.
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Also on 17 April 2006 (10:27 am), approximately four hours before Mr. Waring’s
e-mail to Sunroad executive Aaron Feldman, SDG&E Joe Zulauf sent an e-mail to
Development Service official Gary Halbert asking again whether “the City has now gone
on record with its position concerning the permitting of future development on Sunroad
Spectrum and the Promenade.”’* Mr. Waring responded to Mr. Zulauf’s e-mail two days
later on 19 April 2006 and represented that he, Jim Waring, had told Aaron Feldman
during the Waring-Feldman meeting that “we had serous concern with the substation:”

Joe;

Gary and I will be meeting soon with Aaron Feldman. I saw Aaron last

week and told him we had a serious concern with the substation. He

indicated that he wants to come meet with us and explain why he thinks he

has fulfilled his obligations. My intent is to have someone from Sempra at

the meeting so we can put this to bed in a single meeting.”

A meeting was held at the City’s Development Services offices and included
representatives from Sunroad, SDG&E and City officials to discuss the SDG&E
relocation issue.”® Four pages of hand-written meeting notes, on the stationery of

Development Services Project Manager for the Sunroad projects, John Cruz, were

reviewed. The participants in the 11 May 2006 meeting were as follows:

NAME ORGANIZATION
Marcie Lewis Counsel, SDG&E
Caroline Winn T&D Planning, SDG&E

™ 17 April 2006 e-mail from SDG&E representative Joe Zulauf to Development Services official Gary
Halbert, Exhibit 65.

™ 17 April 2006 e-mail from City of San Diego Deputy Chief Land Use and Economic Development Jim
Waring to SDG&E official Joe Zulauf, Exhibit 65.

76 11 May 2006 e-mail from Lysanda Bostic to Gary Halbert et al regarding Centrum meeting, Exhibit 66.
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Tom Story Sunroad

Aaron Feldman Sunroad

Paul Robinson Sunroad

Gary Halbert City, DSD

Jim Waring City Mayor’s office’’

The notes indicate that Sunroad officials asked whether SDG&E had explored
other locations to move the substation and whether the substation could stay in its current
location. SDG&E indicated they had looked for other sites and also that the substation
had to be moved. Sunroad officials proposed, according to the notes, that a consultant
evaluate a relocation site and that the cost be “assessable to all.” SDG&E and Sunroad
agreed they “will attempt to hire a consultant together to evaluate alternatives.” Both
Sunroad and SDG&E expressed their intent “to return to the City after addressing:
Expanding the existing site, other alternative sites, and moving to a corner lot.””®

On 11 May 2006 (5:39 pm) Mr. Waring sent an e-mail to a lobbyist for another
developer in the New Century Center development area, Jim Bartell, informing Mr.
Bartell of the 11 May 2006 meeting amongst Sunroad, SDG&E and the City of San

Diego. In the letter, Mr. Waring confirmed that the “City’s position is that the

environmental documents and the development agreement between Sunroad and the City

7711 May 2006 Sunroad, City of San Diego, SDG&E John Cruz meeting minutes, Exhibit 67.
" 11 May 2006 Sunroad, City of San Diego, SDG&E John Cruz meeting minutes, Exhibit 67; see also 11

May 2006 (4:48 pm) e-mail from Paul Robinson to Jim Waring in which Mr. Robinson thanks Mr. Waring
for getting the parties together, Exhibit 68.
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require the substation to be moved.”” On 30 May 2006 the City of San Diego sent a
letter to Sunroad executive Tom Story regarding Sunroad’s proposed residential
development at the New Century Center site requesting, in part, “information regarding
the planned relocation and status of the SDG&E substation for inclusion within the
environmental document.”™

On 2 June 2006, Development Services official Gary Halbert wrote SDG&E
project manager Joe Zulauf stating that Development Services “continues to support the
relocation of the SDG&E Substation prior to any additional building permits being issued
adjacent to land occupied by the Substation or easements pertaining to that use.”®! On 11
July 2006 Development Services personnel met with Sunroad representatives Tom Story
and Jordan Coopersmith regarding Sunroad’s proposed residential development at the
New Century site. Notes kept in reference to the meeting provide “Speak w/JT
(presumably Jeannette Temple) (and possibly Gary) about how to proceed as it pertains
to the relocation of the SDG&E substation.”*

On 14 August 2006, Mr. Waring clarified his earlier position that the City would
not issue building permits until the substation was relocated in an e-mail to Jeannette
Temple:

This office and DSD has informed Sunroad that no new projects will be

approved by the City until the SDG&E substation issue has been resolved.
It is my understanding that Sunroad has been working positively with

™ 11 May 2006 (5:39 pm) e-mail from Jim Waring to Jim Bartell, Exhibit 69.
%030 May 2006 letter from Development Services to Sunroad executive Tom Story, Exhibit 70.

812 June 2006 letter from San Diego Development Services Director Gary Halbert to SDGE’s Joe Zulauf,
Exhibit 71.

8211 July 2006 Meeting Agenda (with hand written notations) for the Sunroad Centrum residential
development, Exhibit 72.
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SDG&E on solutions, but as of this time no final resolution has been
reached.

Sunroad currently has certain projects for which it has its development

rights. (Gary Halbert and Kelly Broughton know better than I do exactly

what they are.) The threshold that we’ve set, therefore, involves projects

requiring new discretionary approvals. I do not know where the projects

currently working there way to the KPMG fit. Kelly or Gary can provide

that information. It is our hope and expectation that Sunroad and SDG&E

will work out an appropriate, satisfactory solution.®

On 14 December 2006, Development Services project manager for the Sunroad
projects, John Cruz sent an e-mail to Sunroad representatives Jordan Coopersmith and
Tom Story stating that the Sunroad residential project “will not be taken to a hearing until
the successful resolution of the SDG&E relocation issue.” Despite the 14 December
2006 e-mail stating that the Sunroad residential would not be taken to a hearing until the
substation relocation issue was resolved Development Services took the project to the
San Diego Planning Commission for an approval hearing on 26 April 2007.* The matter
was continued to 31 May 2007. During the time the Planning Commission considered
the matter, Commissioner Gil Ontal asked in reference to the unresolved issue of
relocating the substation: “Why is it such a basic infrastructure like this in a major

development area was not addressed long before.”®® On 26 April 2007, SDG&E sent a

letter to DSD expressing “serious concerns regarding the ongoing and unresolved issue

14 August 2006 e-mail from James T. Waring, Deputy Chief Land Use and Economic Development,
Exhibit 73.

% 14 December 2006 e-mail from John Cruz to Jordan Coopersmith and Tom Story, Exhibit 74.
% 26 April 2007 Minutes San Diego City Planning Commission, Exhibit 75.

% 26 April 2007 Minutes San Diego City Planning Commission, Exhibit 75.
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7 . . .
87 The substation issue remains

surrounding the relation of the Spectrum Substation.
unresolved.
V.
CONCLUSION

This report addresses the underlying facts supporting the city’s efforts to meet the
concerns of the California Department of Transportation so as not to enable “the
developer to violate State law” and so as to avoid a “disregard [of] public salfety.”88

Moreover, no satisfactory explanation has been provided for the finding by the
Development Services Department that the Centrum 12 office building was in substantial
conformance with the previously issued environmental documents.*

This report also discusses the need for the city to ensure the relocation of the

SDG&E substation in order to protect the public safety of those anticipated to reside in

the proposed Sunroad residential development.

Vol N . Aa;w
By ’3‘

Michael Aguirre
San Diego City Attorney

8726 April 2007 letter from Joe Zulauf, Project Manager, SDG&E, Exhibit 76.

%19 January 2007 Department of Transportation Letter from Jeff R. Brown to James T. Waring, with
copies to Mayor Jerry Sanders and City Attorney Michael J. Aguirre, Exhibit 39.

¥ See 10 October 1997 New Century Center Environmental Impact Report LDR No. 96-0165, SCH No.
96031091, pages 1, 4.6-1 to 4.6-8, and 4.6-12, Exhibit 77.
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